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Brown Field (SDM) Projects’ Current Activities 

 
Project Current Activity Next Activity 

SDM Electrical Upgrades - 
Phase I 

Construction is 85% complete. Nova Electric to complete the wiring of  the 
emergency generator. 

SDM Electrical Upgrades - 
Phase II / III 

HNTB is preparing plans and specs. Airports 
Engineers are routing 1472 to advertise project. 

HNTB to submit complete plans and specs to 
Airports Project Manager. 

SDM Master Plan Mead and Hunt is revising the scope and fee 
based on FAA’s comments. 

Mead and Hunt to submit revised scope and fee to  
Airports to submit to IFE consultant (per FAA). 

SDM Building Demolition Project is completed  N/A 
SDM GRC Airfields Paving Purchasing and Contracting (P&C) issued Notice 

To Schedule precon meeting to Field Engineering.
Field engineering to schedule a Preconstruction 
meeting with Airports managers and contractor. 

SDM Perimeter Fencing 
Phase I 

Project is closed.  Project is in 1 year warranty. 

SDM Perimeter Fence Ph. 2 Project is on hold per management directions, as 
funds are directed to emergency paving repairs. 

N/A  

Lancair new hangar Airports Engineering staff reviewed proposed 
project prior to Lancair’s submittal to the FAA. 

Lancair to submit proposed Hanger plans to FAA.

Note: Updates are printed in Green. 
 


